COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

February 15, 2007

DECISION: REQUEST FOR ADDITIONAL PHASE Il INCREMENT 1 FUNDING FOR
THE WEST LAKE BOUDREAUX PROJECT (TE-46)

For Decision:

Based on the Technical Committee's recommendation, the Task Force will consider the request

by the FWS and LDNR for additional funding for the West Lake Boudreaux Project due to the
increased costs of rock and hydraulic dredging after the 2005 hurricanes. Phase II Increment 1
funding in the amount of $14.6 million was approved by the Task Force on February 8, 2006.

It is anticipated that additional Phase II Increment 1 funding in the amount of $1,916,859 is needed
because rock and hydraulic dredging costs have increased as a result of the 2005 hurricanes.

Technical Committee Recommendation:

The Technical Committee recommends an increase in Phase II Increment 1 funding in the
amount of $1,916,859.



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

February 15, 2007

DECISION: REQUEST FOR ADDITIONAL PHASE Il INCREMENT 1 CONSTRUCTION
FUNDS FOR THE LAKE BORGNE SHORELINE PROTECTION PROJECT (PO-30)

For Decision:

The Task Force will consider the request for additional funding on the Lake Borgne Shoreline
Protection Project, based on the Technical Committee’s recommendation. The Lake Borgne
Shoreline Protection Project received Phase II Increment 1 funding in the amount of $16.6
million from the CWPPRA Task Force on February 8, 2006. EPA and LDNR final project
review efforts prior to bid solicitation (anticipated in early 2007) indicate pre-Katrina/Rita cost
estimates for the authorized project should be made consistent with post-hurricane material costs
and recent project awards. In order to avoid likely construction bid overruns in 2007, EPA is
seeking an increase in Phase II Increment 1 funding in the amount of $6,925,824.

Technical Committee Recommendation:

The Technical Committee recommends an increase in Phase II Increment 1 funding in the
amount of $6,925,824.
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Lake Borgne Shoreline Protection
Project (PO-30) - Status

May to September dredging window

Project not constructed in 2006 due to oyster issues
— oyster policy has now been finalized by State

— no longer presents an issue for construction
LDNR ready to advertise early 2007

Task Force approved $16,622,590 Phase Il funds
February 8, 2006

— based upon pre-hurricane material costs

Material costs have nearly doubled in the past year
Additional funds ($6,925,825) requested to avoid
overbid






